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SPEARMAN ENGINEERING, PS
P.O Box 230 MARINE
Bremerton, WA 98337 STRUCTURAL
Phone: 360-377- 1630 Toll Free: 1-877-777- 1630 Fax. 360-377-1636 ENVIRONMENTAL PERMITS

December 3 ,2002

DonUgelstad #01-03
Ash Grove Cement Company
3801 E. Marginal Way South
Seattle, WA 98 134-1 147

Ref Material Recovery - Permit Progress

Dear Don:

This is a beads up that all necessary permits and approvals for the referenced project
could be in-hand within a week or so.

Following is a status report

Corns of Engineers Approval

• EPA/Superfund She. US Environmental Protection Agency has approved the project
with the following conditions.

1 ) BMPs arc to be pv*4? a permit condition and turbidity is to be minimized.
2) No sediment is to be returned to the waterway.

• ESA/ National Marine Fisheries Service. NMFS has concurred on a single dredge
action, at mis time. A key element to their approval was Ash Grove's commitment to
annually monitor material spillage and make additional modifications to the
conveyor/off-loading system if it is not substantially reduced

• The Corps published its 28 day public notice about six weeks ago. They should be
just about completed with their internal process to issue their permit The project
manager will be out until the end of mis week, at which we will be able to get a
clearer reading.

The project requires a Water Quality Certification and Coastal Zone Management
consistency certification. We have received assurance* that these will be processed this
week.
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Washington Deoartmcni of Fish and Wildlife

The Hydraulics Project Approval (HPA) has been issued for the project Conditions
include:

1) Work window 10/15-1/31.
2) Notify WDFW 3 days prior to starting project
3) Preparation of a post project bathymetry report.

City of Seattle

A Shoreline Exemption was issued and a SEPA determination of non-significance (DNS)
with conditions has been received. The conditions include:

1) Follow BMPs during the dredging operations.
2) Obtain other regulatory permits and follow required conditions

Conclusion

Other than waiting for the Corps and WDOE to complete their formal approvals, it
appears that the only remaining issue to be handled is to make arrangements for pre>
project and post project bathymetry of the project area. The pre-project bathymetry is to
guide the dredging operation. The post-project bathymetry is a requirement of the HPA
and will be necessary to establish the baseline for annual monitoring. We will prepare a
proposal for you within the next few days to provide these services.

Please call Jay or me if you have any questions.

Yours truly,

Al Elliott
Spearman Engineering

Cc: Jim Sherman, General Construction
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